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INTRODUCTION 

The purpose of this Handbook is to offer PAC’s a guideline to help clarify the process and 

involvement that is required to install playground equipment. Installation of play structures is a 

project that has numerous vested stakeholders all committed to the same goal of providing 

children with a fun and exciting place to play. 

 

BACKGROUND 

This Handbook exists as it was recognized that PAC’s, Principals, School Districts, 

Manufacturers’ and professional Installers, all need a common ground of understanding. The 

scope of work a Playground project requires should be realized prior to making the 

commitment. From the initial discussion to the completion of an installation, a Playground can 

take anywhere from two (2) years to ten (10) years to finalize. With the numerous hours of 

work that is required by all the stakeholders, the intention of this Handbook is to establish that 

up front.  

SCHOOL BOARD POLICY 

 

TO BE UPDATED IF REQUIRED  
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ROLES & RESPONSIBILITIES 

SCHOOL DISTRICT 

The School District assumes the liability of the Playground once it is installed. Playgrounds are 

governed by current CSA (Canadian Standards Association) Standards “Children’s Playscapes 

and Equipment” which must be strictly adhered to and in some cases exceeded.  

To this end, certain requirements are mandatory such as the type of equipment that is 

purchased, as well as the source of aggregate (pea gravel) used at the base of the equipment. 

NOTE: The School District reserves the right of final approval for the manufacture 

selected to provide equipment and the supplier of aggregate. 

For the purpose of insurance, all donated or purchased playground equipment becomes the 

sole property of the School District. 

PRINCIPAL 

A Principal’s role is to facilitate and mediate the installation of the playground equipment 

between PAC’s and to some extent the School District. They are responsible for attending 

meetings, assisting in the selection of the site and other items pertinent to the installation of 

equipment. 

PAC 

Parent Advisory Council has a very large role to play in the installation of playground 

equipment. Along with acquiring the funds to purchase new playground equipment, PAC’s are 

expected to develop a plan and assume all costs of the installation including equipment, 

containment, protective surfacing material and any excavation work required.  

It is recommended that a five (5) person committee be formed that is willing and able to see 

the project through from start to finish. 

This commitment consists of approximately forty (40) volunteer hours per person with each 

person looking after a portion of the project implementation. Each person’s role is defined in 

the ‘PAC’s Next Step’ section.  
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MANUFACTURER 

The manufacturer’s role is to provide quality playground equipment that meets CSA Standards. 
Letters of compliance with this standard from the equipment manufacturer must be retained 
with all other documents for the equipment. 
 
They will also be integral to the placement of equipment by providing drawings and installation 
instructions. PAC’s may also request a Project Planner Guide.  

PROFESSIONAL INSTALLER 

A professional installer is present during the entire installation of equipment. Their job is to 

ensure that the equipment is placed correctly within encroachment areas and generally 

oversee the site. An installer provides the School District the assurance that the equipment has 

been installed to CSA Standards. 
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STARTING POINT 

Once the discussion has progressed to a commitment that playground equipment will be 

installed and fundraising has been earmarked to pay for equipment the following occurs: 

STAKEHOLDER MEETING 

A stakeholder meeting is to be arranged either by the Principal or the PAC committee. The 

expected participants in the meeting are the Facilities Manager, School District 

Secretary/Treasurer, the Principal, the PAC Committee. 

The discussion will center on the site intended to house the new equipment with certain factors 

taken into consideration such as underground utilities and sprinkler systems, bylaws, impact of 

existing fields, future District expansion plans and any portable locations.  

The timeline of installation will also be discussed. A playground installation must be scheduled 

to ensure that the School District has the available manpower to answer questions, supervise 

crucial aspects of the site preparation and arrange to have Maintenance install cribbing and/or 

borders after the equipment is installed and prior to the pea gravel fill.  

SET DATE OF INSTALLATION 

It is recommended that a date of installation is determined early in the process to provide all 

stakeholders and volunteers with enough advanced notice to prepare for the project 

completion. 

 

PAC’S NEXT STEP  

To ensure that PAC’s know what is expected of their participation in this project, this section 

provides details of the requirements as well as Committee Roles.  

PAC is responsible to pay for all materials, contract services, heavy machinery and playground 

equipment to be installed. 

PAC COMMITTEE ROLES 

This list is a general overview of the Roles and Responsibilities of a Playground Committee. It is 

not intended to be a strict guideline just a demonstration of the requirements that an 

installation demands and should be adjusted as the project necessitates. 
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1. Committee Head is responsible to oversee the entire playground installation from 

budget planning, fundraising and implementation as well as making sure each member 

of the committee is on task. This person is also the contact for the Principal and School 

District 

 

2. Coordinator is responsible for ensuring the heavy equipment, security, temporary 

fencing, etc. is available and in place. The Coordinate also assists the Committee Head 

with other duties as required  

 

3. Fundraiser is responsible for all the aspects of fundraising for the project. This includes 

both equipment and installation costs. It can be expected that half the budget will be for 

the equipment while the other half for the site preparation and installation 

 

4. Purchaser is responsible for sourcing and purchasing the equipment, materials and 

supplies for the installation 

 

5. Volunteer Coordinator is responsible for ensuring that enough people are available and 

willing to work on the different aspects of the installation as needed. Someone is to be 

designated to be in charge of site safety 

QUOTES & FUNDRAISING TO DETERMINE A BUDGET 

Request quotes from playground manufacturer(s) and local suppliers to help determine a 

budget. NOTE: See Installation Requirements. 

There are numerous ways to raise money with Gaming Grants, Hot Lunches and sales of 

chocolates to name a few. To ensure that the PAC has raised enough money to achieve their 

goals, provide a budget to the School District with a contingency amount for incidentals. 

E.g.        

Budget 20,000.00 
15% Contingency 3,000.00 

 
23,000.00 

 

Actual 

Equipment 10,559.85 
 Gravel 11,262.09 
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Landscape Fabric 413.26 
 Washers 26.39 
 Re-bar 0.00 donation 

Timbers 1,319.71 
 Sona tubes 0.00 donation 

Cement 480.45 
 Supervision 2,850.75 
 Total 26,912.50 
 Parent donation -500.00 
 SD allotment -5,000.00 Blue Imp 

Grand Total 21,412.50 
 

PAC APPROVAL 

Once the budget has been determined and the fundraising is in place, the PAC can approve the 

costs and submit the information to the school Principal and the School District to proceed with 

the project. It is recommended that the Committee Head and/or Coordinator meet with the 

Principal and School District to confirm date of install, finances and other business to finalize 

this part of the process.  
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PROJECT SCOPE 

It’s a good idea to plan the scope of the project so that PAC understands each phase of work 

that is required and who will be responsible for each part of the project.  

Ensure that a project coordinator oversees all aspects of the project with other committee 

members providing progress reporting throughout the phases of the project. 
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PRE-INSTALLATION 

SITE SELECTION 

Site selection is to be conducted with the school Principal and approved by the Facilities 

Manager at the School District.   

(a) The equipment must be situated away from fire exits, fire routes, plowing routes, potential 

portable sites, high traffic areas, underground and overhead service utilities, waterways, rocky 

terrain, underground sprinkler systems and hard surfaces, and must minimally affect the 

operations of grass cutting. 

(b) The location must be clearly visible from the school and, wherever possible, within public 

view. 

(c) The location must be a well-drained area. 

It’s possible that the manufacturer will require a Site Map to determine the exact placement of 

the equipment. The area will need to be measured indicating all the existing structures and 

possible obstacles. There may be maps on file at the School District.  

NOTE: Underground utilities must be determined. There are ‘one call’ services available 

that assist in making sure all the utilities are contacted. See Installation Requirements 
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PLAYGROUND EQUIPMENT 

Playground equipment has a number of factors to take into consideration prior to ordering.  

To ensure that School District #5 adheres to the dictates of local regulations in regards to CSA 

Standards, PAC’s must follow certain guidelines as follows:  

 

Playground standards in Canada 

The Canadian Standards Association (CSA) has developed the only nationally recognized standard on 
children's play spaces and equipment. The CSA Standard provides detailed information about materials, 
installation, and strength of the equipment, surfacing, inspection, maintenance, performance requirements, and 
access to the playground, play space layout, and specifications for each type of equipment. The CSA first 
published guidelines for playgrounds in 1990 which have been subsequently revised and updated periodically. 

The standards are voluntary and are not a law. The standards apply to public playgrounds, such as those on 
school grounds, in parks, or at day care centers or motels. It does not apply to private, residential (home) 
playgrounds or indoor facilities. There is no national enforcement body for playground safety; however, some 
jurisdictions in Canada have passed regulations requiring public playground operators to ensure that their 
playgrounds meet the CSA Standard. For example, in some provinces, playgrounds at day care centers may 
be required to meet the standard in order for the center to get an operating license. The standards are not 
retroactive and only apply to play spaces and equipment installed after the date the Standard was published. 
The CSA does not certify playgrounds or specific pieces of play equipment. 

For more information about the standard or to obtain a copy of the standard, contact 
http://www.csa.ca/cm/ca/en/home or 1-800-463-6727. 

 

Manufacturer selection: 

There are numerous Manufacturers in North America trying to sell their playground equipment 

to be used in school yards, not all of the equipment adheres to CSA Standards. To install 

equipment on School District #5 property PAC’s must ensure that any play structures they plan 

on purchasing meets or exceeds CSA Standards to avoid having to return the equipment to the 

manufacturer. 

 

Layout 

There are options for assistance with playground layout. Most manufactures provide layout 

services and drawings but there are also professional Playground Planners available for a fee. 

NOTE: Be aware that each piece of equipment is larger than its actual size due to encroachment 

zones; this has to be taken into consideration. See Diagram next page: 

http://www.csa.ca/
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SCHOOL DISTRICT SUPPORT ROLE 

Equipment and financial considerations 

The School District is able to assist with the facility to provide receiving and short term storage 

of equipment as well as financial consideration such as a ‘trust fund’ arrangement for large 

ticket equipment. Also, to save on taxes, the District is willing to be invoiced for the equipment 

and supplies. They will invoice the PAC for reimbursement. 

NOTE: School District will allot up to a maximum of $5,000.00 to assist the PAC with the 

installation and incidentals of playground installation. 

Shipping to School District #5 

940 Industrial Road #1 

Cranbrook, BC   V1C 4C6 

Ph: 250.417.2057 

Fax: 250.489.5460  
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 INSTALLATION 

REQUIREMENTS 

UNDERGROUND UTILITIES 

Underground utilities must be determined. There is a free ‘one call’ service available that 

contacts all the utilities required prior to a site excavation. 

BC OneCall – phone: 1-800-474-6886  www.bconecall.bc.ca 

MATERIALS 

NOTE: All materials used must meet or exceed current CSA Standards 

Mandatory materials to be provided by PAC’s: 

 Concrete (25mpa type 10 with air) NOTE: most local suppliers require a minimum order 

to provide a Saturday or Sunday delivery, be sure to confirm delivery times 

 Sona tubes – 10 foot x 12 inch diameter  

 2”x 8”x 8” treated wood blocks (for postholes) 

 6x6 treated timbers for perimeter, cribbing may be required on an unleveled site 

 5/8” re-bar 

 Non-woven Geotextile (NOTE: this is not typical landscape fabric that is obtained by a 

local gardening supplier, it is a special order fabric that can take two to three weeks to 

receive. Be sure to order the fabric in advance of the install.) 

 Pea gravel – 3/8” double washed to a minimum depth of 18” 

SUPPLIERS 

Non-woven Geotextile 

Nilex Civil Nonwoven Geotextile 4551 

Size: 4.57m x 91.5m 

Weight: 96 kg 

http://www.nilex.com/products/geotextiles 

ABBOTSFORD CALGARY 

1781 Clearbrook Road 9222 – 40 Street SE 

Abbotsford, BC V2T 5X5 Calgary, AB T2C 2P3 

P: 604.420.6433 P: 403.543.5454 

http://www.bconecall.bc.ca/
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F: 604.420.0445 F: 403.543.5455 

Toll free: 1.800.663.0478 Toll free: 1.888.543.5454 

abbotsford@nilex.com calgary@nilex.com 

Geotex 601 

Size: 4.57m x 91.5m 

Weight: 96 kg 

http://www.brockwhite.com/0p46i803c174/geotex-601/ 

Brock White Geotechnical (AGES) 

2703 – 61 Avenue SE 

Calgary, AB T2C 4X3 

P: 403.287.5889 

F: 403.287.5881 

Toll free: 1.877.287.5889 

 

Pea gravel  

Hurlburt Rock Products 

Box 1119, No. 2 Hwy & Springpoint Road 

Fort MacLeod, AB T0L 0Z0 

P: 403.553.4705 

F: 403.553-2878 

Toll free: 1.877.426.6273 

 

Timbers and re-bar 

RONA Home Hardware 

1500 Theatre Road 1901 McPhee Road 

Cranbrook, BC V1C 7G1 Cranbrook, BC V1C 7J2 

P: 250.426.2006 P: 250.426.6288 

F: 250.426.2110  

 

Home Depot 

2000 McPhee Road 

Cranbrook, BC V1C 0A3 

P: 250.420.4250 
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SAMPLE SUPPLY REQUEST LETTER 

 

 

To Whom It May Concern, 

  

School Elementary PAC is installing Playground equipment this summer and we are looking 

for supply of the following: 

  

3) 10’ long x 12” diameter Sauna tubes 

1000 linear feet of 6x6 treated timbers 

  

Any discounts or donations would be greatly appreciated as we rely greatly on the 

generosity of the community to provide our students with playground equipment. 

  

Thank you for your time. 

  

Regards,  

  

  

  

  

Name,  

PAC Chair, School Elementary School 
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HEAVY MACHINERY 

  

TOOLS 

An example of the Tools that are required to install the playground equipment; tools may 

change depending on manufacturer and type of equipment being installed. 

6 Allen Wrench 5/16” 

4 Buckets and rags 

2 Crow bars 

1 Drill (1/2” drive, rechargeable) 

20 Ear plugs 

300 ft Extension cords 

4 Gloves (work and rubber) 

2 Hammers 

2 Ladders (6’ step) 

2 Levels 

1+ Power source 

5+ Rakes 

5+ Shovels (spade and flat nose) 

2 Sledge hammer 

2 Socket sets (3/8” drive) 

200 ft String line 

2+ Tape measures 

Backhoe or Mini-excavator – to 

level site and excavate proper 

depth 

Dump truck – to haul excavated 

tailings away 

Bobcat – to move and spread 

pea gravel 

NOTE: Be sure to have a heavy 

equipment operator available  
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1 Tin snips 

2 Upside down marking paint 

6 Utility knife 

2 Vice grips 

3 Wheelbarrows 

2 Wrench set (open and box end) 

PROFESSIONAL INSTALLATION 

A Professional Installer is a person(s) who ensures that all playground equipment is installed 

correctly to specs. With numerous installations under their belt, they are the expert on-site and 

have the answers to most of the questions.   

The purpose of the Professional Installer is to direct the placement of the pile holes and make 

sure that everything is level, this is crucial to a proper install. They also assist with the specific 

elements of the installation by making sure that the sequence of events is followed.  

***Request a Project Planner from the company providing the installer. 

 

VOLUNTEERS 

Volunteers are crucial to the installation of Playground equipment. They are the most 

important asset of the project.  

The following list indicates some of the Volunteer requirements: 

 Depending on the scope of the project 10+ Volunteers will be required 

 Liability Insurance - Volunteer coverage is provided through Schools Protection Branch 

 First Aid kit and emergency numbers 

 Food and beverages 

 Water 

 Childcare 

 

See the next page for an example of a Volunteer Waiver.  
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EXAMPLE OF A VOLUNTEER WAIVER OF LIABILITY   (Not a legal document) 

Thank you for working today. We greatly appreciate your assistance and commitment to the installation of 

Playground Equipment at our school. We are required to keep accurate records of all volunteers who work on site 

for this project. This form is an agreement that you release Amy Woodland Elementary School Parent Advisory 

Council (PAC) of all liability in effect from the signing date. 

 This Release and Waiver of Liability (the “Release”) executed on this ____ day of  _________________ 20_____, 

by ___________________________________________ (the “Volunteer”) in favour of Amy Woodland Elementary 

School Parent Advisory Council (PAC), a non-profit organization, their affiliates, executive, school staff, officers, 

employees and anyone else involved with this project (collectively, PAC).  

 The Volunteer desires to work as a volunteer for PAC and engage in the activities related to being a volunteer (the 

“Activities”). The Volunteer understands that the Activities may include the use of heavy machinery, working 

around heavy machinery, construction and installation of Playground Equipment. 

 The Volunteer hereby freely, voluntarily and without duress executes this Release under the following terms: 

 Release and Waiver: Volunteer does hereby release and forever discharge and hold harmless PAC and its 

successors and assigns from any and all liability, claims and demands of whatever kind or nature, either in law or in 

equity, which arise or may hereafter arise from Volunteer's Activities with PAC. 

 Volunteer understands that this Release discharges PAC from any liability or claim that the Volunteer may have 

against PAC with respect to bodily injury, personal injury, illness, death, or property damage to themselves and any 

minor children present that may result from the Volunteer's Activities with PAC, whether caused by the negligence 

of PAC or its affiliates or otherwise. Volunteer also understands that PAC does not assume any responsibility for or 

obligation to provide financial assistance or other assistance, including but not limited to medical, health or, 

disability insurance in the event of injury or illness.  

 Medical Treatment: Volunteer does hereby release and forever discharge PAC from any claim whatsoever which 

arises or may hereafter arise on account of any first aid, treatment or service rendered in connection with the 

Volunteer’s Activities with PAC. 

 Assumption of Risk: The Volunteer understands that the Activities includes work that may be hazardous to the 

Volunteer; including but not limited to, construction, loading and unloading, installation and working around heavy 

equipment.     

 Volunteer hereby expressly and specifically assumes the risk of injury or harm in the Activities to themselves and 

any minor children present and releases PAC from all liability for injury, illness, death, or property damage that 

may result from the Activities.  

 Insurance: The Volunteer understands that PAC does not carry or maintain health, medical, disability or any other 

kind of insurance for any Volunteer.  

Each Volunteer is expected and encouraged to obtain his or her own medical or health insurance coverage. 

 Photographic Release: Volunteer does hereby grant and convey unto PAC all rights, title and interest in any and all 

photographic images and video or audio recordings may by PAC during the Volunteer’s Activities with PAC 

including, but not limited to, any royalties, proceeds or other benefits derived from such photographs or 
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recordings. 

 Other: Volunteer expressly agrees that this Release is intended to be as broad and inclusive as permitted by the 

laws of British Columbia and Canada and that this Release shall be governed by and interpreted in accordance with 

the laws of British Columbia and Canada. The Volunteer agrees that implied clauses and provisions not stated are 

enforceable with this Release and therefore forever discharge and hold harmless PAC. 

 IN WITNESS WHEREOF, Volunteer has executed this Release as of the day and year first above written. 

Volunteer Name (Print):____________________________________________________________________ 

 Volunteer Signature: _______________________________________________________________________ 

 Today’s Date: ____________________________________________________________________________ 

 Volunteer’s Address: _______________________________________________________________________  

 Phone Number: __________________________________________________________________________ 

  

******If the volunteer is under the age of 18 a parent or legal guardian must sign******** 

Parent Signature: _________________________________________________________________________ 

 Emergency Contact 

Name:______________________________________________ Relation:_____________________________ 

 Phone:______________________________________________ 
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SITE PREPARATION 

ONE WEEK PRIOR TO INSTALL  

 Level site and excavate to proper depth 

  

The Professional Installer may want to inspect 

site prior to installation of equipment 

 

 Secure with temporary fencing 

 Re-confirm volunteers 

 Confirm delivery of surfacing 

 Confirm security for nights of 

construction 

 Confirm access to water 

 

 

DAY ONE 

 Layout pile holes and perimeter  

 Auger pile holes and clean up tailings 

 Pre-assemble components 

 Assemble equipment 

 

 

 

 

 

 

 

 

  

Level site with temporary fencing 

Digging Pile holes 

Unpacking the playground equipment 
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COMPLETE EQUIPMENT INSTALLATION 

 Place Sona tubes, cut to length 

 Plumb and level equipment 

 Tighten all bolts 

 Pour concrete piles 

 Clean spilled cement 

 Install border (see SD Maintenance) and place 

Geotextile  

 Spread and rake pea gravel (see SD Maintenance) 

  

Checking for level 

Pouring concrete piles 

Plumb and level equipment 

Cutting sona tubes 
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SD MAINTENANCE 

School District Maintenance installs the borders and cribbing necessary to surround the 

playground using the 6x6 treated timbers and 5/8” re-bar. There may be a time difference with 

the placement of the pea gravel to ensure maintenance has the time and personnel to 

complete the job. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CLEAN UP 

The site must be free from debris and ready for school children to play. Please ensure that the 

following is completed: 

 Garbage removal 

 Tailings from augured holes 

 Excavated dirt  

Spreading pea gravel 
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SUMMARY 

If you think that a modern playground is anything like what you grew up with there is a vast 

difference; playgrounds have become much safer and therefore installations are considerably 

more involved than the small work bee of twenty years ago. 

Playgrounds are now fabricated to be innovative as well as being designed for safety and 

durability. To that end, the time and effort it takes to properly install play structures, while 

rewarding, is demanding and onerous. 

Other factors to considering with a Playground installation, is that equipment is only half the 

cost, the other half of a budget is used up in site preparation. This is surprising when attention 

is usually focused solely on the equipment. 

With a lot of time, organization and work, the end result of the team effort to install a 

playground is a legacy of children climbing, swinging and spinning on play structures that they 

will get hours of enjoyment out of. 
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RESOURCES 

Websites: 

 http://www.safekidscanada.ca/professionals/safety-information/playground-

safety/standards/standards-in-canada.aspx 

 

 http://www.csa.ca/cm/ca/en/home 

 

 http://www.bced.gov.bc.ca/schools/bcmap.htm 

 

 http://www.blueimp.com/ 

 

 www.gpioutdoordesigns.com 

 

 http://awes.sd5.bc.ca/Welcome.html 

 

Project Planner: 

 GPI Outdoor Designs Inc. (Tel) 403-242-8740, (Toll Free) 877-242-8799, (Fax) 403-242-
8796 

 

Other: 

 Blue Imp Recreational Products of Canada (Tel) 403-526-4170, (Toll Free) 800-661-1462, 

(Fax) 403-529-0851 

 

 Horizon School Division No. 67, Reference (2009) Policy Handbook 

 

 M&L Projects Ltd., Cranbrook, BC V1C 6V9, Lanna van der Velden 

 

http://www.safekidscanada.ca/professionals/safety-information/playground-safety/standards/standards-in-canada.aspx
http://www.safekidscanada.ca/professionals/safety-information/playground-safety/standards/standards-in-canada.aspx
http://www.csa.ca/cm/ca/en/home
http://www.bced.gov.bc.ca/schools/bcmap.htm
http://www.blueimp.com/
http://www.gpioutdoordesigns.com/
http://awes.sd5.bc.ca/Welcome.html

